BILL NO. S-83-03-22

SPECIAL ORDINANCE NO. S-60-83

AN ORDINANCE approving Change Order No. 1, Resolution No. 352-80, Rehabilitation of Sewers SSES Subsystem FS, IS and US, Project No. C-180599-09, Junk Ditch Study Area, in connection with the Board of Public Works.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Resolution No. 352-80, Rehabilitation of Sewers SSES Subsystem FS, IS and US, Project No. C-180599-09, Junk Ditch Study Area, with Bercot, Inc., in connection with the Board of Public Works, for:

> a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project;

involving a net decrease in the amount of Seventeen Thousand Six Hundred Thirty-Three and 13/100 Dollars ($17,633.13), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Victure L Scruggs
Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Scruggs, seconded by Gia Quinta, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) ~~and Public Hearing to be~~ held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on ____, the ____ day of ____, 19__, at ____ o'clock ___.M.,E.S.T.

DATE: 2-8-83

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Scruggs, seconded by Gia Quinta, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
SCHMIDT	✓				
SCHOMBURG	✓				
SCRUGGS	✓				
STIER	✓				
TALARICO	✓				

DATE: 3-22-83

Charles W. Westerman /ree
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ (GENERAL) (ANNEXATION) (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE ~~(RESOLUTION)~~ NO. S-60-83 on the 22nd day of March, 19 83.

ATTEST:

Charles W. Westerman /ree
CHARLES W. WESTERMAN - CITY CLERK

~~(SEAL)~~

Ray A Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 23rd day of March, 19 83, at the hour of 4:00 o'clock P.M.,E.S.T.

Charles W. Westerman /ree
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 23rd day of March 19 83, at the hour of 4 o'clock P.M.,E.S.T.

WIN MOSES, JR. - MAYOR

BILL NO. S-83-03-22

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order No. 1, Resolution No. 352-80, Rehabilitation of Sewers SSES Subsytem FS, IS and US, Project No. C-180599-09, Junk Ditch Study Area, in conection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE do PASS.

VICTURE L. SCRUGGS, CHAIRMAN Victure L Scruggs

SAMUEL J. TALARICO, VICE CHAIRMAN Samuel J. Talarico

DONALD J. SCHMIDT

MARK E. GiaQUINTA Mark E. GiaQuinta

PAUL M. BURNS Paul M. Burns

3-22-83

CONCURRED IN

DATE _____ CHARLES W. WESTERMAN, CITY CLERK

72-208-8
2/23/83

CHANGE ORDER

Change Order No. 1 and FINAL
Project No. C-180599-09
Name of Project: REHABILITATION OF SEWERS SSES SUBSYSTEM FS, IS and US

Resolution No. 352-1980
Board Order No. 55-80
Date: 2/16/83

To: BERCOT, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		"SEE ATTACHED"			
		Total Decrease		17,677.23	
		Total Increase			44.10
		Net (~~Decrease~~)(~~Increase~~)	Contract Price	17,633.13	

The sum of $17,633.13 is hereby (~~added to~~)(deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 178,768.55
Current Contract Price Adjusted by Previous Change Order	$ 178,768.55
New Contract Price including this Change Order	$ 161,135.42 -10.0%

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) x(~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Moore Engineering Chief Engineer Date Feb 16, 1983

Accepted by: Bercot Inc. / O. Dean Bercot Contractor Date Feb. 14, 1983

Approved by: O.K. Boller City Engineer Date 2/17/83

Approved by: [signature] Owner Date 2/23/83

Betty L. Collins

Attested by: Sandra E. Kennedy Clerk Date 2/23/83.

ATTACHMENT TO CHANGE ORDER
JUNK DITCH STUDY AREA C-180599-07 - B.O. 16-80
Resolution 352-1980 - Rehabilitation
Bercot, Inc., Contractor

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
1	10 LF	10" Diameter Sewer Pipe Cleaning	0.28		2.80
2	61 LF	12" Diameter Sewer Pipe Cleaning	0.28	17.08	
3	10 LF	10" Diameter Sewer Pipe Sealing	4.13		41.30
4	61 LF	12" Diamater Sewer Pipe Sealing	4.13	251.93	
6	207.75 VF	Manhole Sealing	31.19	6,479.72	
8	32 LF	8" Deameter Pipe Replacement	225.50	7,216.00	
9	15 LF	10" Diamater Pipe Replacement	247.50	3,712.50	
		Total Decrease		17,677.23	
		Total Increase			44.10
		Net (Decrease) (~~Increase~~)	Contract Price	17,633.13	

Change Order No. 1 and FINAL

Resolution No. 352-1980

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change:

See Attached

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Project Engineer

JUSTIFICATION FOR CHANGE ORDER #1 and FINAL
JUNK DITCH STUDY AREA C-180599-07 - B.O. 16-80
Resolution 352-1980 - "Reahbilitation Subsystem FS, IS, US"

Bercot, Inc., Contractor

Items #1, 2, 3 and 4

The above items reflect actual field measured quantities and the majority are decreases from each respective original quantity. The reason for the differences in quantities is due to the difference in measurement of the pipe length of the sewer segment which was cleaned and sealed. The original bid quantities were based upon SSES field data. The measurements for payment of these items according to the specification is from center of manhole to center of manhole.

Item #6

The above item reflects actual field measured quantities and is a major decrease from the original quantity. The reason for the large decrease is that the original quantity should have been 570 VF instead of 750 VF as listed in the specifications.

Items #8 and 9

The above items reflect actual field measured quantities and are decreases from each respective original bid quantity.

Admn. Appr. _____

6201

DIGEST SHEET 83-03-22

TITLE OF ORDINANCE Final Change Order #1, Res. 352-80, Rehabilitation of Sewers ~~SSES Subsystem FS, IS & US, Project No. C-180599-09, Junk Ditch~~ Study Area

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE This is a close out change order to adjust the estimated quantities in the contract unit price to agree with actual quantities installed under this project. Contractor is Bercot, Inc.

EFFECT OF PASSAGE Completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Decrease $17,633.13

ASSIGNED TO COMMITTEE (PRESIDENT)